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Timeline planning questions

* Do you have what you need for your part of your work? If not, what are you missing?

— Highest concern: proper management interconnections (“ownership” & signoffs of ND_CAFMaker,
duneanaobj)

- Next concern: integration into Production workflow & maintenance. (Maintaining the complicated
dependencies)

- Another concern: support for necessary upgrades | mentioned this morning (better build system for
ND_CAFMaker, duneanaobj cleanup)

* Do you have enough human resources?
- LOL no
- I'm giving a “group summary” on behalf of a “group” with one member (me)

* If not, what are some specific areas where people could jump in?
What previous knowledge is needed?

— Opportunities:
* Integration of MINERVA, Pandora info
» Ensuring Production workflow is robust

- Prior knowledge:
* Required:
- C++
- ROOT
* Helpful:
- UPS packaging system (Fermilab)
- CMake



Timeline planning questions

* What is feasible to have by this timeline and what is not?

— Definitely feasible:
* ML-reco on 2x2 output
* Basic truth info

- Feasible (not a heavy lift) if someone else champions it:
* MINERVA reco
* Pandora reco

— Unlikely without significant effort:
» Truth information for individual reco objects
* Any concerns that came out of the workshop?

— Need a central place to discuss proposed duneanaobj changes (Phys. Coords.
probably need to organize)

— Need to try a representative detector syst test case ASAP
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